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Reconstruct Pedestrian Walkway

Temporary Transfer Span and Towers

New Wing Dolphins

New Intermediate Dolphin

New Outer Dolphin

Relocate Existing Wingwalls

New Concrete Trestle

New Walkway

New Steel Towers

New Transfer Span

New Outer Dolphin

Complete New Walkway

Reconstruct Tie-Up Trestle

New Apron

Yellow-fi lled shapes 
are structures under 
construction for that 
phase.

Yellow-outlined 
shapes are fi nished 
structures for that 
phase.

Red-outlined shapes 
are temporary struc-
tures for that phase.

KEY 

Proposed Construction Phasing
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Phase 1
July to Sept 2004

Phase 2
Sept 2004 to Jan 2005

Phase 3
Jan to Feb 2005


